


Bridge Replacement in the Town Forest

Jeffrey Lonks life rank in Scout Troop 702






Replacing approximately 30 ft of the boardwalk

Current bridge

Bridge is sinking
Boards are rotting
And no support underneath



New bridge

Rot resistant materials

Better support



Timeline

Town approval - July/August

Scout approval - August/September

Fundraising - September

Construction - October

- Installing new posts and pre building sections of bridge
- Removing old bridge and installing new bridge all in one day

Budget`

| <u>item</u> | <u>qty</u> | <u>unit price</u> | <u>net price</u> |
|-----------------|------------|-------------------|-------------------|
| 8ft trex boards | 34 | \$20.67 | \$702.78 |
| screw box 5lb | 2 | \$32.97 | \$65.94 |
| 2x8x8 | 24 | \$12.88 | \$309.12 |
| 4x4x10 | 4 | \$16.78 | \$67.12 |
| misc sup | | | \$200.00 |
| | | total | \$1,344.96 |